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Addendum 1 added 13,000 SF of Temporary Spl 

Shoring (Cofferdam).  The addendum didn’t have any 

drawings or details regarding the cofferdam.  My 

question is do we need this?  If we are driving piles 

why do we need a cofferdam?  Can this item be 

removed?  If not, can you please provide some 

drawing/details?  Also, this will affect the schedule.  

Can additional days be added?

Temporary Spl Shoring (Cofferdam) was added in Addendum 1 for construction of 

the bridge bents.  Needs and location are to be determined by the contractor.  If 

contractor proposes to use an alternate process to build the bents then they should 

bid accordingly.
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